

Ministry of Health and Long-Term Care Community Mental Health and Addiction Programs

Transfer Payment Agreement Schedules Guide and Template

INTRODUCTION

The intent of the "Community Mental Health and Addiction Program" (CMHAP) funding is to strengthen system support functions and direct services for the purpose of advancing **Phase 2 of Ontario's Comprehensive Mental Health and Addictions Strategy,** which consists of five strategic pillars:

- Pillar 1. Promote resiliency and well-being in Ontarians
- Pillar 2. Ensure early identification and intervention
- Pillar 3. Expand housing, employment supports, and encourage diversion and transitions from the justice system
- Pillar 4. Right service, right time, right place (improve coordination and transitions)
- Pillar 5. Fund based on quality and need (funding reform)

CMHAP activities relate to one or more of the following system support functions and/or direct services:

- 1. *Information Management*: activities related to the management of mental health and addiction service system information, including personal client information.
- Collaboration & Collaborative Care: activities related to collaborative care and collaboration in general, including new inter-agency relationships resulting in new protocols and agreements.
- 3. **Training and Professional Development**: activities intended to ensure appropriate initial & ongoing education and training of professionals/ para-professionals required to perform the full range of system functions.
- 4. Knowledge Translation and Exchange: activities intended to influence service provider behaviour through better knowledge of emerging issues and best-practices. Activities include clinical guideline development, promising practice identification, knowledge translation, knowledge transfer and mentoring, as well as monitoring and evaluation of the success of research and knowledge exchange.
- 5. **Service and System performance, Monitoring and Evaluation**: all quality assurance and standards activities intended to ensure that: a) services and supports are producing desired client outcomes; b) the system is operating in a way that supports improved client outcomes.
- 6. **Direct services**: activities involving client assessment and care planning, referrals to follow-up services/supports, and interventions to improve functioning and quality of life, support self-management, wellness, recovery and harm-reduction.

INSTRUCTIONS FOR COMPLETION OF SCHEDULES

This template is the **required** format for Schedule A.

SCHEDULE "A"

PROGRAM DESCRIPTION AND TIMELINES

I. HSJCC Information:

Regional or Local HSJCC: Provincial HSJCC

HSJCC Chair/Co-Chairs: Katie Almond and Sharon Pitawanakwat

Chair/Co-chairs contact:

Katie Almond

Co-Chair, Provincial HSJCC Probation and Parole Officer Ministry of Community Safety and

Correctional Services

Telephone: 416-314-3771 ext. 213 Email: katie.almond@ontario.ca

Sharon Pitawanakwat

Co-Chair, Provincial HSJCC Chief Executive Officer Canadian Mental Health Association,

Thunder Bay

Telephone: (807) 345-5564 ext. 313 Email: spitawanakwat@cmha-tb.on.ca

Transfer Payment Agency: Canadian Mental Health Association, Ontario Division **Transfer Payment Agency Contact:**

Uppala Chandrasekera

Director, Public Policy

Canadian Mental Health Association, Ontario

Telephone: 416-977-5580 ext. 4151

Email: uchandrasekera@ontario.cmha.ca

II. HSJCC Objectives

a) Committee's over all goals and key commitments (from the P-HSJCC Terms of Reference. approved November 2015):

The goal of the Provincial HSJCC is to provide a provincial leadership mechanism to support the implementation of the Government of Ontario policy framework *A Provincial Strategy to Coordinate Human Services and Criminal Justice System in Ontario* (1997) for people who come into contact with the justice system and who have needs that are appropriate to be met by one or more of the provincial human services systems.

Provincial HSJCC Partners: Ministries of the Attorney General, Community and Social Services, Health and Long-Term Care, Community Safety and Correctional Services and Children and Youth Services; Correctional Services Canada; Ontario Provincial Police; Ontario Association of Chiefs of Police; Legal Aid Ontario; Community Networks of Specialized Care

P-HSJCC membership: http://hsjcc.on.ca/provincial-committee/committee-members/

b) Committee's specific objectives (from the P-HSJCC Terms of Reference approved November 2015):


The Provincial HSJCC's objectives:

- To support the individual and collective efforts of 14 Regional and 42 Local Committees
- To identify provincial service and policy issues and make recommendations to address such issues to appropriate government and other bodies as determined by the nature of the issues
- To identify solutions to systemic problems
- To promote consistency of approach across Ontario, while recognizing regional diversity
- To enhance the engagement of the HSJCC Network (which includes the Provincial, Regional and Local Committees)
- To share information across the HSJCC Network and beyond (knowledge transfer)
- To provide a structure for accountability for the HSJCC Network.

III. System Support Function and/or Direct Services

- a. Please check one or more of the relevant boxes to indicate which system support function(s) (see page 1 for descriptions) the program and activities correspond to.

 - Service and system performance, monitoring and evaluation



IV. Scope of Program

Provide the list of activities to be completed. Each activity should be mapped to one or more outputs and outcomes. Please also demonstrate how the activity contributes to one or more of the MH&A strategic pillars. Provide the start and end date of each activity. See Appendix A for more examples.

Pagional or Local US ICC: Provin	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan								
Regional of Local House. Flowing	WORKPLAN (Due: March 1 of each year)						Report Submissioune 1 of each yea		
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget	
1. Police-Hospital Transition Project Description: This project will engage stakeholders from across the province to enhance collaboration between Ontario hospitals and police services with the purpose of improving outcomes for individuals experiencing a mental health crisis that have been apprehended by police officers under the Mental Health Act; The major deliverable of this project will be a provincial framework and action plan for implementing police-hospital protocols within Ontario communities.	Finalize the Provincial Framework and Tool Kit providing guidance to Ontario communities on how to implement a police- hospital protocol Framework dissemination across Ontario Framework training forums in selected communities across the province	Reduction of wait-times for police accompanied visits to emergency departments	☐ Pillar 1 ☐ Pillar 2 ☒ Pillar 3 ☒ Pillar 4 ☐ Pillar 5	April 1, 2018 – March 31, 2019	Joseph 0.2 FTE Uppala 0.1 FTE Candace 0.05 FTE Training Forum Expenses: \$20,000				
Objectives: To reduce police- hospital wait times in Ontario hospitals; To improve experiences and outcomes for Ontarians that									

	TEMPL	ATE FOR WORKPLANS	AND ANNUAL R	EPORT SUBI	MISSIONS			
Regional or Local HSJCC: Provin	cial Human Services and Jus	tice Coordinating Committe	ee 2018/2019 Wo	ork-plan				
	WORKPLAN (Du	e: March 1 of each year)					Report Submissioune 1 of each year	
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
have been apprehended under the Mental Health Act.								
Partners: CMHA Ontario; LHINs; MOHLTC; MCSCS; OPDI; OAPC; OHA; CAMH; St. Joseph's Hospital London; Thunder Bay Regional Health Sciences Centre; OACP; OPP; TPA; OPPA; MAG; LAO; St. Michael's Hospital; OPP; Youth Services Bureau; St. Joseph's Health Care Hamilton; WRPS; Lanark County Mental Health								
HSJCC Network Support Function	ns							
2. P-HSJCC Meetings Description: These meetings are full-day meetings with the entire Provincial HSJCC membership. During these meetings, the Provincial HSJCC members discuss the status of provincial initiatives and receive updates from the 14 Regional HSJCCs and provincial partners. Meetings consist of information sharing sessions/presentations from	5 Provincial HSJCC full-membership meetings (May 15, 2018; September 18, 2018; November 20, 2018; January 15, 2019; March 19, 2019) Updated P-HSJCC meeting calendar (meeting dates set for 2 years ahead) 5 Meeting minutes and	Increased coordination and collaboration between human services and justice sectors Increased engagement of P-HSJCC membership	☐ Pillar 1 ☐ Pillar 2 ☑ Pillar 3 ☑ Pillar 4 ☐ Pillar 5	Ongoing	Candace 0.15 FTE Meeting expenses: \$14,500			

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A **Anticipated HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline Outcomes What is produced or activity (to be completed Actual What are the regional **Anticipated** Start and What is done to meet program (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget End Date** completed for objectives activities changes that occur as to reports) annual reports) (see page 1) a result? Meeting Highlight partners and external stakeholders, and issue documents shared with **HSJCC Network** management sessions with facilitated discussions focused on developing system solutions. Objective: To provide a venue for facilitated conversation of the members of the Provincial HSJCC to discuss matters relating to human services and justice coordination in Ontario Partners: P-HSJCC members: guest presenters ☐ Pillar 1 3. P-HSJCC Steering 10-12 Provincial HSJCC Increased coordination Ongoing Candace ☐ Pillar 2 **Committee Meetings** Steering Committee 0.1 FTE and collaboration ☑ Pillar 3 meetings between human **Description:** These monthly services and justice ☑ Pillar 4 committee meetings are held via Steering Committee sectors ☐ Pillar 5 teleconference for the P-HSJCC meeting minutes Steering Committee and are 1-1.5 Increased engagement hours in length. The Steering of P-HSJCC Committee members oversee the membership work-plan development and implementation for the P-HSJCC, discuss updates of the P-HSJCC projects, manage P-HSJCC budget, and review/approve

	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS									
Regional or Local HSJCC: Proving	cial Human Services and Just	tice Coordinating Committee	ee 2018/2019 Wo	ork-plan						
	WORKPLAN (Due	e: March 1 of each year)					Report Submission une 1 of each yea			
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget		
documents and submissions of the P-HSJCC.										
Objective: To provide an opportunity for the Steering Committee to discuss P-HSJCC business Partners: P-HSJCC members										
4. HSJCC Network Membership Database Description: There are two HSJCC Network membership databases that will be managed by the HSJCC Secretariat in partnership with the HSJCC Network. The first is the Newsletter mailing list of over 2,000 people. The second is the HSJCC website which contains all the local, regional and provincial HSJCC membership lists. The local and regional HSJCCs update their own membership lists with support from the HSJCC Secretariat. Objective: To ensure that those within the HSJCC Network and	Expanded HSJCC Network mailing list by 200 people (total of 2,230 people by March 31, 2019) Disseminated tutorial/instruction sheet for HSJCC Chairs about how to submit membership lists on website Up-to-date mailing lists: Provincial HSJCC membership; Provincial HSJCC Steering Committee membership list; Regional and Local HSJCC mailing lists (with administrative support	Increased coordination and collaboration between human services and justice sectors Increased engagement of HSJCC Network membership	□ Pillar 1 □ Pillar 2 □ Pillar 3 □ Pillar 4 □ Pillar 5	Ongoing	Candace 0.1 FTE					

		ATE FOR WORKPLANS			IISSIONS			
Regional or Local HSJCC: Provin	cial Human Services and Jus	tice Coordinating Committe	ee 2018/2019 W	ork-plan				
	WORKPLAN (Due	e: March 1 of each year)					Report Submission une 1 of each yea	
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
members of local, regional and provincial committees are kept informed of matters relating to the HSJCC; To generate reports of HSJCC membership representation Partners: Regional and Local HSJCCs	staff) Report on sector breakdown representation of members of local, regional and provincial HSJCCs							
5. HSJCC Work-Plan Development & Reporting Description: This project will focus on developing a 3-year (2019-2022) work-plan for the Provincial HSJCC. The Regional and Local HSJCCs will also submit 2019/2020 work plans and 2017/2018 annual reports. Objective: To develop the Provincial HSJCC work-plan in accordance with HSJCC Network priorities; To maintain consistent	Provincial HSJCC work- plan (2019-2022) 2017/2018 Provincial HSJCC Annual Report including Annual Reports from Local and Regional HSJCCs Collated report of the 2019/2020 work-plans of the Local, Regional and Provincial HSJCCs	Increased coordination and collaboration between human services and justice sectors Increased level of knowledge about individuals who come into contact with the justice system, available services, linkages and opportunities for	☐ Pillar 1 ☐ Pillar 2 ☒ Pillar 3 ☒ Pillar 4 ☐ Pillar 5	HSJCC Network Annual Report (for 2016/2017 fiscal) Due: June 30, 2018 Local, Regional & Provincial HSJCC 2019/2020	Joseph 0.1 FTE			
accountability structures for local, regional and provincial HSJCCs across Ontario; To inform funders (LHINs & MOHLTC) of the activities and expenditures of the		collaboration Advancement of systemic issues that impact individuals who come into contact with		Work-Plan Due: March 30, 2019				

	TEMPL	ATE FOR WORKPLANS	AND ANNUAL R	EPORT SUB	MISSIONS			
Regional or Local HSJCC: Proving	cial Human Services and Jus	tice Coordinating Committe	ee 2018/2019 Wo	ork-plan				
	WORKPLAN (Du	e: March 1 of each year)					Report Submission of the Report Submission (Report	
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
HSJCC Network		the justice system						
Partners: Local, Regional and Provincial HSJCCs		Increased access to reliable and current information and analysis of human services and justice issues						
6. Orientation for New Committee Chairs	2018/2019 HSJCC Network Orientation	Increased coordination and collaboration	☐ Pillar 1 ☐ Pillar 2	Ongoing	Joseph 0.05 FTE			
Description: The HSJCC Secretariat will be responsible for working with new chairs of local and regional HSJCCs in providing information to them on the HSJCC Network and roles/responsibilities of being an HSJCC leader Objective: To build relationships between the local and regional HSJCCs with the provincial committee; To provide support in chair/co-chair transitions of local and regional HSJCCs Partners: Local and Regional HSJCCs	Package Teleconferences/meetings with new local and regional HSJCC Chairs/Co-Chairs and the HSJCC Secretariat Standard template package for HSJCCs (letterhead, PPTs, minutes and agendas, membership lists, etc.)	between human services and justice sectors Increased engagement of HSJCC Network membership	⊠ Pillar 3 ⊠ Pillar 4 □ Pillar 5					

	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan									
Regional or Local HSJCC: Provin		e: March 1 of each year)	ee 2018/2019 Wo	ork-pian			Report Submission			
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget		
7. HSJCC Network Member Engagement Plan Description: This project will strive to improve the engagement of over 1,500 + members of local, regional and provincial HSJCCs across Ontario. Objective: To improve communication and collaboration of local and regional HSJCCs with one another; To improve engagement of local and regional HSJCCs with the Provincial HSJCC initiatives Partners: Local, regional and provincial HSJCC members	Ongoing implementation of Member Engagement Plan and related activities across HSJCC Network Quarterly reports on outcomes of the HSJCC Network membership engagement plan	Increase knowledge of the value of the HSJCC Network within the Ontario criminal justice and health systems Promote collaboration and coordination of services between the criminal justice and human services sectors	□ Pillar 1 □ Pillar 2 ⊠ Pillar 3 ⊠ Pillar 4 □ Pillar 5	Ongoing	Joseph 0.1 FTE Tasha 0.1 FTE EENet 0.1 FTE					
8. Provincial HSJCC Issue Management Plan Description: The Provincial HSJCC will have areas of focus for each P-HSJCC meeting; these sessions will involve discussion on an HSJCC priority where P- HSJCC members will learn more about system challenges and	Issue Management session calendar (one issue per HSJCC Meeting): May 15, 2018; September 18, 2018; November 20, 2018; January 15, 2019; March 19, 2019 Issue Notes for each issue	Promote collaboration and coordination of services between the criminal justice and human services sectors Increased coordination and collaboration between human services and justice	□ Pillar 1 □ Pillar 2 ⊠ Pillar 3 ⊠ Pillar 4 □ Pillar 5	Ongoing	Joseph 0.1 FTE Analyst 0.05 FTE Candace 0.1 FTE					

	TEMPL	ATE FOR WORKPLANS	AND ANNUAL F	REPORT SUBI	MISSIONS			
Regional or Local HSJCC: Provin	cial Human Services and Jus	tice Coordinating Committ	ee 2018/2019 W	ork-plan				
	WORKPLAN (Du	e: March 1 of each year)					Report Submission of the Report Submission (Report	
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
promising practises/solutions for addressing challenges	management session	sectors						
Objectives: To review common systemic issues facing multiple regions of Ontario to understand the issues and solutions for P-HSJCC members; To provide information on solutions or innovative practises happening across the province Partners: P-HSJCC members,	Discussion questions for each Issue Management session Outcome and innovative solution reports based on Issue Management sessions of the Provincial HSJCC (disseminated to HSJCC Network)	Increased level of knowledge about individuals who come into contact with the justice system, available services, linkages and opportunities for collaboration						
other relevant stakeholders that can assist with defining issues and identifying solutions								
9. Policy Consultations & Submissions	Participation in Government of Ontario	Advancement of systemic issues that	☐ Pillar 1 ☐ Pillar 2	Ongoing	Analyst 0.1 FTE			
Description: The Provincial HSJCC will participate in consultations and prepare submissions to help advance improvements to the human and justice services coordination efforts of the HSJCCs and the Government of Ontario. Objective: To advance systemic issues that impact individuals who	policy and program consultations Written submissions to government on policy issues relating to human services and justice, including advocacy letters, position statements and legislation consultation submissions	impact individuals who come into contact with the justice system	⊠ Pillar 3 ⊠ Pillar 4 □ Pillar 5					

Designal and applied ICC. Drawing	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS legional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan									
Regional or Local HSJCC: Provin		e: March 1 of each year)		ork-pian			Report Submission			
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget		
come into contact with the criminal justice system Partners: HSJCC Network members										
10. HSJCC Partnership agreements Description: The HSJCC will review, update and manage current partnership agreements with Provincial HSJCC partners including: CAMH; ConnexOntario, and CMHA Ontario. Objective: To ensure that partnership agreements are continually mutually beneficial for partners involved; To ensure conditions of partnership agreements are being met; To manage issues related to partnership agreements and working relationships Partners: CAMH, CMHA Ontario, and ConnexOntario	Updated Memorandum of Understanding between P-HSJCC and CMHA Ontario (Duration of current MOU: November 10, 2016 – March 31, 2019) Updated Contract of Services related to HSJCC between CMHA Ontario and CAMH (Duration of current MOU: November 10, 2016 – March 31, 2019) Updated Memorandum of Understanding between P-HSJCC and ConnexOntario	Increased level of knowledge about individuals who come into contact with the justice system, available services, linkages and opportunities for collaboration	□ Pillar 1 □ Pillar 2 □ Pillar 3 □ Pillar 4 □ Pillar 5	Ongoing	Uppala 0.05 FTE					

	TEMPL	ATE FOR WORKPLANS	AND ANNUAL R	REPORT SUBI	MISSIONS			
Regional or Local HSJCC: Province	cial Human Services and Just	tice Coordinating Committe	ee 2018/2019 Wo	ork-plan				
	WORKPLAN (Due	e: March 1 of each year)					Report Submission of the Report Submission of	
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
Knowledge Exchange Support fo	r HSJCC Network							
11. P-HSJCC Conference Description: The 2019 conference will be the eight Provincial HSJCC led conference. The conference is a 2.5-day event that provides an opportunity for individuals working and that have lived experience in the human services and justice sectors to learn about innovative practices, engage in conversation and discuss challenges facing the work of the HSJCCs across Ontario. Objective: To provide an opportunity for HSJCC Network members to share information, engage in conversation and discuss challenges and solutions to systemic issues of the human services and justice collaboration in Ontario	Disseminated promotions and registration invitations through HSJCC Network 8 HSJCC Conference Planning Committee meetings/year	Increased awareness and access to educational opportunities provided for all levels of the HSJCC Network Increased access to reliable and current information and analysis of human services and justice issues	⊠ Pillar 1 ⊠ Pillar 2 ⊠ Pillar 3 ⊠ Pillar 4 ⊠ Pillar 5	Ongoing	Joseph 0.1 FTE Conference Planner: \$10,000.00			
Partners: Event Manager, 2019 HSJCC Conference Planning								

	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS									
Regional or Local HSJCC: Province	cial Human Services and Just	tice Coordinating Committe	ee 2018/2019 Wo	ork-plan						
	WORKPLAN (Due	e: March 1 of each year)					Report Submission une 1 of each year			
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget		
Committee members										
12. HSJCC CKE Committee Meetings Description: These meetings will provide an opportunity for CKE Committee members to meet and discuss matters relating to the HSJCC communications and knowledge exchange projects such as HSJCC Network webinars, newsletters, website, and social media. Objectives: To gather input on issues and work relating to the HSJCC CKE needs; To develop recommendations to the HSJCC Steering Committee on decisions relating to CKE needs of the HSJCC Network Partners: CKE Committee members	6-10 Communications and Knowledge Exchange Committee meetings Minutes of HSJCC CKE Committee meetings	Increased coordination and collaboration between human services and justice sectors Increased level of knowledge about individuals who come into contact with the justice system, available services, linkages and opportunities for collaboration Increased awareness and access to educational opportunities provided at the local and regional HSJCCs Increased access to reliable and current	□ Pillar 1 □ Pillar 2 □ Pillar 3 □ Pillar 4 □ Pillar 5	Ongoing	Candace 0.05 FTE Tasha 0.05 FTE					

	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS										
Regional or Local HSJCC: Provin	cial Human Services and Jus	tice Coordinating Committe	ee 2018/2019 Wo	ork-plan							
	WORKPLAN (Due	e: March 1 of each year)					Report Submission of the Report Submission (Report Submission)				
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget			
		information and analysis of human services and justice issues									
13. Knowledge Exchange Plan Description: The HSJCC Knowledge Exchange Plan will be a framework to guide all KE activities of the Provincial HSJCC. Objective: To coordinate the KE activities of the HSJCC; To utilize KE principles and methods to best share the work, knowledge and impacts of the HSJCCs; To enhance engagement of HSJCC Network members Partners: CAMH, CKE Committee, HSJCC Network members	HSJCC Knowledge Exchange Strategy (KE strategy to identify key KE methods to facilitate the movement of evidence into action, e.g. responding to different evidence needs of HSJCC stakeholders, development of targeted knowledge products, engagement of key stakeholders) Project-based Communications or Knowledge Exchange plans Annual evaluation of the HSJCC Knowledge Exchange Strategy	Increased level of knowledge and understanding regarding human service needs of individuals who come into contact with the justice system, available services, linkages and opportunities for collaboration, and what does the evidence say on how to best address these types of system-level challenges Increased access to reliable and current information and analysis of human	□ Pillar 1 □ Pillar 2 □ Pillar 3 □ Pillar 4 □ Pillar 5	Ongoing	EENet 0.1 FTE						

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A **Anticipated HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline **Outcomes** What is produced or activity **Anticipated** (to be completed Actual What are the regional Start and What is done to meet program (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget End Date** completed for objectives activities changes that occur as to reports) annual reports) a result? (see page 1) services and justice issues 14. Knowledge Exchange Development of targeted Increase knowledge of Tasha ☐ Pillar 1 knowledge products that the value of the HSJCC Ongoing 0.1 FTE **Products** □ Pillar 2 meet specific evidence Network within the ☐ Pillar 3 Design and **Description:** to profile and share needs of HSJCC, other Ontario criminal justice ☑ Pillar 4 Printing of KE and health systems relevant, targeted, actionable relevant stakeholders e.g. Products: ☐ Pillar 5 evidence e.g. evidence briefs, evidence briefs, \$2,000.00 infographics infographics Promote collaboration and coordination of **Objective:** To provide a tool for services between the HSJCC Network members to use criminal justice and when working with stakeholders to human services sectors raise the profile and understanding of the HSJCC Increased level of Network knowledge and understanding Partners: CKE Committee. regarding human **HSJCC** Network members service needs of individuals who come into contact with the justice system, available services. linkages and

	TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS										
Regional or Local HSJCC: Provin	Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan										
	WORKPLAN (Due	e: March 1 of each year)					Report Submission une 1 of each year				
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget			
		opportunities for collaboration, and what does the evidence say on how to best address these types of system- level challenges									
Description: The HSJCC Webinars are educational events hosted by the Provincial HSJCC that promote knowledge exchange within the HSJCC Network and beyond. Topics of the HSJCC Network are those that are relevant to the intersections between human services and justice sectors within Ontario. Objective: To promote human services and justice sector collaboration work (projects, initiatives, reports etc.) within Ontario across the HSJCC Network and beyond; to enhance engagement of the HSJCC	Annual HSJCC webinar calendar/schedule 8-10 webinars on promising practices and evidence topics of interest to the HSJCC network and Webinar evaluations (postwebinar and 6 months after to assess impact)	Increase level of knowledge and understanding regarding human service needs of individuals who come into contact with the justice system, available services, linkages and opportunities for collaboration Share relevant evidence-informed interventions that can help to address system-level challenges faced by HSJCC stakeholders and members	⊠ Pillar 1 □ Pillar 2 ⊠ Pillar 3 ⊠ Pillar 4 □ Pillar 5	Ongoing *Webinars are hosted on a monthly basis	EENet 0.1 FTE Tasha 0.1 FTE Vimeo Account (host recorded webinars) \$100.00						

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline Outcomes What is produced or activity (to be completed **Actual** What are the regional **Anticipated** Start and What is done to meet program (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget** completed for End Date objectives activities changes that occur as to reports) annual reports) (see page 1) a result? Network; Increase access to reliable and current Project partners: CAMH, HSJCC information and Network members, CKE analysis of human Committee, webinar presenters services and justice issues Promote solutions to systemic problems facing the interactions between the criminal justice and human services sectors ☑ Pillar 1 16. HSJCC Website Updated HSJCC Network Joseph Increase level of Ongoing □ Pillar 2 0.1 FTE knowledge and Website ☑ Pillar 3 **Description:** The HSJCC understanding ⊠ Pillar 4 Website acts as an online Uploaded content of the regarding human Tasha ☐ Pillar 5 **HSJCC** Website falling 0.1 FTE platform used to host information service needs of relevant to the HSJCC such as: within 6 website content individuals who come areas: HSJCC committee Candace committee business, events, into contact with the practise profiles, project updates, business: HSJCC Network 0.1 FTE justice system. personal stories of HSJCC events; HSJCC practice available services. members, research/reports, and profiles and project **Domain** linkages and Registration: submissions of the HSJCC updates; personal stories opportunities for \$40.00 Network and partner/relevant of HSJCC Network collaboration and what members to profile stakeholder updates. does the evidence say Operating practice-based evidence on how to best address Costs:

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline **Outcomes** What is produced or activity (to be completed **Actual** What are the regional **Anticipated** Start and What is done to meet program (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget** completed for End Date objectives activities changes that occur as to reports) annual reports) a result? (see page 1) \$600.00 for the network, research, system-level **Objective:** To profile the work reports, submissions of challenges **Email** and demonstrate the value of the the HSJCC Network; and Accounts: HSJCCs: To provide an online **HSJCC** Partner and Increase access to (\$10.00/month) portal for HSJCCs to share stakeholder updates reliable and current \$120.00 committee-specific content to information and improve functions and Expansion of a document analysis of human administration of leading a repository section on the services and justice committee: To serve as a space website, to be led by the issues to share HSJCC and HSJCC Chair of the CKE partner news/updates/stories Committee related to the mandate of the HSJCC: To profile evidence **HSJCC Network Website** (4) quarterly evaluation relevant to the network reports Partners: CAMH. HSJCC Network members. CKE Committee, Website developer (Ribbet Inc.) ☐ Pillar 1 17. Quarterly updates from **Updated Regional HSJCC** Increased access to Ongoing Candace ☐ Pillar 2 **Regional HSJCCs** Updates document with reliable and current Due: 0.05 FTE ⋈ Pillar 3 website content areas information and **Description:** Quarterly Updates September analysis of human ☑ Pillar 4 of Regional HSJCCs will be 4 Quarterly update reports services and justice 4, 2018 □ Pillar 5 collected four times a year in from Regional HSJCCs issues advance of the four P-HSJCC (September: November: November January; March) 1, 2018 meetings

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline **Outcomes** What is produced or activity (to be completed What are the regional **Anticipated** Actual What is done to meet program Start and (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget** completed for End Date objectives activities changes that occur as to reports) annual reports) a result? (see page 1) **Objectives:** To have written *No reports will be May 15, 2018; January 2, documentation of the work of the required for the May September 18, 2018; 2019 Regional HSJCCs throughout the meeting as committees November 20, 2018; March 1, year; To provide information that will be working on Annual January 15, 2019; 2019 can be leveraged through the Report submissions March 19, 2019 knowledge exchange work of the P-HSJCC (newsletter; website; social media) Partners: Regional HSJCC Chairs/C-Chairs and administrators ☐ Pillar 1 18. HSJCC Bi-Monthly 6 published HSJCC Increased level of Candace Ongoing ☐ Pillar 2 knowledge about Newsletter **Networks Newsletters** 0.1 FTE Newsletter ☑ Pillar 3 (May 2018; July 2018; individuals who come **Description:** The HSJCC publication Tasha September 2018; into contact with the ☑ Pillar 4 Network Newsletter is distributed 0.1 FTE months: November 2018; January justice system, ☐ Pillar 5 to Network members once every May 2018; 2019; March 2019) available services. two months throughout the year; July 2018: linkages and **Mail Chimp** Information consists of updates Newsletter KE report September opportunities for account: from local, regional and Provincial 2018: collaboration \$550.00 HSJCCs and partner/stakeholder November updates that are relevant to the 2018; Increased access to work of the HSJCC Network. January reliable and current information and 2019; March Objective: To share up-to-date analysis of human 2019 information to the HSJCC services and justice Network on human service and issues justice coordination activities in

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline Outcomes What is produced or activity **Anticipated** (to be completed Actual What are the regional Start and What is done to meet program (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget** completed for objectives End Date activities changes that occur as to reports) annual reports) a result? (see page 1) Ontario on a regular basis: To profile work of the HSJCCs Partners: HSJCC Network members ☐ Pillar 1 Maintain and build existing Increased level of Ongoing Tasha 19. Social Media ☐ Pillar 2 Social Media Platforms knowledge about 0.05 FTE Quarterly **Description:** The HSJCC ☑ Pillar 3 (Twitter Account, LinkedIn individuals who come Network Social Media platforms Reports Profile) into contact with the ☑ Pillar 4 will be active to engage the Due to Hootsuite justice system, ☐ Pillar 5 **HSJCC** Network members and Increase Twitter P-HSJCC: subscription: available services. interested organizations and followers from 596 to May 15, \$150.00 linkages and 2018; individuals on regular updates on 1.000 opportunities for the work of the HSJCC Network. September Quarterly Reports of the collaboration 18, 2018; Objectives: To connect and **HSJCC Social Media** November Increased access to share with HSJCC Network engagement (with website 20, 2018; reliable and current members and beyond through reporting: May, January 15, information and social media platforms September, January, analysis of human 2019; March March) Partners: CAMH staff, CKE services and justice 19, 2019 Committee members issues

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS									
Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan									
WORKPLAN (Due: March 1 of each year)						Annual Report Submissions (Due: June 1 of each year)			
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget	
20. Sector engagement and participation Description: P-HSJCC participates at relevant sector tables regarding human service and justice coordination; P-HSJCC will also provide educational opportunities to those that want to learn more about the Network and its value in the Ontario human services and justice sectors Objectives: To represent the interests of the HSJCC at key tables; To share relevant information of the HSJCC Network with other initiatives and stakeholders Partners: HSJCC Network members, Government ministries, CAMH	Attend meetings of the following system planning tables: Regional and Local HSJCC meetings and conferences EENet Community of Interest Events (Tasha) Enabling Change Court Project (Analyst) Toronto Justice Collaborative (Joseph/Analyst) COI on Racialized Populations and Mental Health and Addictions (Analyst)	Increased level of knowledge about individuals who come into contact with the justice system, available services, linkages and opportunities for collaboration Increased access to reliable and current information and analysis of human services and justice issues Advancement of systemic issues that impact individuals who come into contact with the justice system	□ Pillar 1 □ Pillar 2 ⊠ Pillar 3 ⊠ Pillar 4 □ Pillar 5	Ongoing	Joseph 0.1 FTE Candace 0.1 FTE Tasha 0.2 FTE Analyst 0.1 FTE Uppala 0.025 FTE Travel expenses: \$4,000.00				
Provincial Projects									
21. Justice System & You Booklets	Launch of printed and online Mental Health, the Justice System and You	Increased level of knowledge about individuals who come	☐ Pillar 1 ☐ Pillar 2 ☑ Pillar 3	April 1, 2018 – December	Joseph 0.05 FTE				

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A **Anticipated HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline **Outcomes** What is produced or activity (to be completed **Actual** What are the regional **Anticipated** What is done to meet program Start and (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget** completed for objectives End Date activities changes that occur as to reports) annual reports) a result? (see page 1) **Description:** These booklets Booklet into contact with the 31, 2018 ☑ Pillar 4 provide a detailed description of justice system. ☐ Pillar 5 KE Plan for disseminating the intersections between the available services. the Mental Health, the justice and mental health systems linkages and Justice System and You for clients that have mental health opportunities for **Booklet** needs that are involved with the collaboration criminal justice system; The intended audience is service providers and service users. Objectives: To act as a knowledge exchange tool for individuals that are involved with the criminal justice system with mental health needs; To act as a resource for justice and mental health professionals to educate them on the intersections of the criminal justice and mental health systems Partners: HSJCC Network: Waterloo Wellington Regional HSJCC: Booklet review subcommittee Improving access to Launch issue identification ☐ Pillar 1 April 1. Tasha 22. Housing, Health and Justice housing with supports paper that outlines the ☐ Pillar 2 2018 -0.1 FTE Community of Interest (COI) need for housing support for individuals with ☑ Pillar 3 December for individuals with MH&A MH&A issues who are

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline Outcomes What is produced or activity (to be completed Actual What are the regional **Anticipated** What is done to meet program Start and (to be delivered resulting from or community effects / contributes **Budget** for annual **Budget** completed for objectives End Date activities changes that occur as to reports) annual reports) a result? (see page 1) The overall goals of the COI are to leaving the justice 31, 2018 issues leaving the justice ☐ Pillar 5 improve housing support for system system individuals with MH&A issues who are leaving the justice system, & Actionable report that Promoting collaboration to increase collaboration & outlines recommendations & coordination between strengthen relationships across and innovative solutions housing, MH&A & the MH&A, housing & the justice for the housing, MH&A & justice organizations, as well as provincial the justice sector, as well sector. as provincial Ministries, Ministries Objective: Housing, Health and organizations and the Justice COI will focus on the government Improving transitions vulnerable population with MH&A between Ontario's Webinar series to inform & issues who are homeless or at justice system & raise awareness about the risk of becoming homeless after housing sector issue & share being released from the criminal recommendations Reducing recidivism justice system; Key objectives include: rate by connecting (1) synthesizing existing research, individuals to proper (2) developing & sharing a MH&A support & cohesive message. treatment (3) raising awareness amongst general public & local organizations. (4) encouraging the development of innovative solutions related to housing Partners: CMHA Ontario, Wellesley Institute, John Howard

Regional or Local HSJCC: Provin		ATE FOR WORKPLANS			MISSIONS			
Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan WORKPLAN (Due: March 1 of each year)					Annual Report Submissions (Due: June 1 of each year)			
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
Society of Ontario, CAMH, Toronto Community Housing, Woodgreen Community Housing, LOFT, City of Toronto, St. Leonard's Services London, Elizabeth Fry Society, COTA, Mental Health Commission of Canada, Simcoe Housing, Centre for Research on Inner City Health, Ministry of Attorney General, and the Provincial Human Services and Justice Coordinating Committee								
23. Indigenous Populations & Justice Project Description: This project aims to increase understanding of and engagement with the issues relating to Indigenous population's perspectives on and experience with human services and justice. Objective: Inform the HSJCC Network of key issues facing Indigenous populations in the	Inclusion of Indigenous perspectives in all HSJCC projects Relationship building with key groups – recruitment strategy to ask members representing Indigenous populations to sit on provincial, regional and local HSJCCs	Increased inclusion of Indigenous perspectives in all aspects of HSJCC Network Establishment of relationships and partnerships with Indigenous communities in Ontario	ted this year ☐ Pillar 1 ☐ Pillar 2 ☐ Pillar 3 ☒ Pillar 4 ☐ Pillar 5	April 1, 2018 – March 31, 2019	Analyst 0.1 FTE Joseph 0.1 FTE EENet 0.1 FTE			

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS								
Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan								
WORKPLAN (Due: March 1 of each year)						Annual Report Submissions (Due: June 1 of each year)		
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget
human services and justice sectors and contribute to better related policy outcomes Partners: CAMH, MAG Aboriginal Justice Division, Aboriginal Legal Services, TBD.	Future work will be determined based on project identification by the P-HSJCC membership	understanding of Indigenous population perspectives of and experiences with the human services and justice sectors						
24. Racialized Populations and Mental Health & Addictions (COI) Description: The P-HSJCC will be a project partner in this Community of Interest, which will focus on criminal court diversion programs and practices, and examine how racialized populations are being served. Objectives: Increased understanding of formal mental health diversion programs as well as informal diversion practices for racialized persons with mental health and addictions issues in	Conduct issue management session on justice issues facing racialized populations at future P-HSJCC meeting Delivery of webinar jointly delivered with the COI and HSJCC COI Court Diversion Project: the COI will undertake a research project measuring diversion outcomes for racialized populations in the justice system	Relationship building with key groups and recruitment strategy to ask members representing racialized populations to sit on HSJCCs Greater inclusion of racialized community voices within the HSJCC's work Increased understanding amongst HSJCC membership of issues experienced by racialized communities	☐ Pillar 1 ☐ Pillar 2 ☐ Pillar 3 ☒ Pillar 4 ☐ Pillar 5	April 1, 2018- March 31, 2019	Analyst 0.1 FTE			

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline **Outcomes** What is produced or activity (to be completed Actual What are the regional **Anticipated** What is done to meet program Start and (to be delivered resulting from or community effects / contributes **Budget Budget** for annual completed for objectives End Date activities changes that occur as to reports) annual reports) a result? (see page 1) Inclusion of racialized the criminal justice system. in the human services populations perspectives and justice sectors Partners: CMHA ON, Fred Victor in all HSJCC projects Society, CAMH, Across Boundaries, CMHA Peel, CMHA Toronto, AMHO, Working for Change, Women's Health in Women's Hands, PWLE, OPDI. Data map of mental Increased insight into ☐ Pillar 1 Candace 25. Human Services & Justice April 1, health, addictions and 0.1 FTE current gaps in the ☐ Pillar 2 2018 -**Data Project** justice data landscape justice data repositories ☐ Pillar 3 March 31. Uppala with focus on **Description:** This project will aim ☑ Pillar 4 2019 transitions in the justice 0.025 FTE Dissemination of map to to identify, categorize and map ☐ Pillar 5 system (sentencing, researchers and the data landscape for the justice release from custody, policymakers in human sector. services and justice re-integration) sectors **Objectives:** Production of a clear Foundation for future picture and map of mental health, Dedicated issue project work that can addictions and justice data management session at seek to integrate justice repositories throughout Ontario. upcoming P-HSJCC data repositories in Ontario meeting Partners: Members from the former Mental Health and Webinar provided on Addictions Leadership Advisory mental health, addictions Council's Data & Performance and justice data in Fall Measurement Task Group 2017

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan **Annual Report Submissions WORKPLAN (Due: March 1 of each year)** (Due: June 1 of each year) MH&A Anticipated **HSJCC Activities** Actual Pillar(s) this **Anticipated Outputs Actual Outputs** Outcomes (Name and Brief Description) Timeline **Outcomes** What is produced or activity (to be completed **Actual** What are the regional **Anticipated** What is done to meet program Start and (to be delivered resulting from or community effects / contributes **Budget Budget** for annual completed for End Date objectives activities changes that occur as to reports) annual reports) a result? (see page 1) 26. Discharge from Distant Provide support to Improved outcomes for April 1, Analyst ☐ Pillar 1 MCSCS on plan to discharged populations 2018 -0.1 FTE **Court Protocol** ☐ Pillar 2 spread/scale Red Bag following their release March 31, ☐ Pillar 3 **EENet** Program throughout from custody. **Description:** Expansion of 2019 ☑ Pillar 4 current Red Bag programs across Ontario via the Discharge 0.1 FTE ☐ Pillar 5 from Distant Court the province. Protocol **Objectives:** Improved experiences and outcomes for **Future** justice involved Ontarians by implementation/evaluation guaranteeing the provision of support TBD with MCSCS essential belongings upon discharge from correctional facilities. Partners: MCSCS. TBD. 27. Aging Populations & the Increased ☐ Pillar 1 Tasha April 1, **Justice System Project** understanding of how 0.1 FTE Webinar delivered in □ Pillar 2 2018 -Spring/Summer 2018 mental health and ☐ Pillar 3 March 31. **Description:** This project will first addictions issues Analyst ⊠ Pillar 4 2019 identify key issues impacting 0.05 FTE Relationship building for intersect with aging ☐ Pillar 5 provincial, regional and ageing populations and their populations and their interaction with the justice system. local HSJCCs (e.g. longexperiences in the **EENet** Subsequently it will identify term care homes) 0.1 FTE justice system system solutions for addressing Increased collaboration these identified solutions. Production and dissemination in 2018/19 and coordination **Objectives:** Expansion of HSJCC of a navigational between HSJCCs and project work across the lifespan of guidebook, The Justice key stakeholders

TEMPLATE FOR WORKPLANS AND ANNUAL REPORT SUBMISSIONS									
Regional or Local HSJCC: Provincial Human Services and Justice Coordinating Committee 2018/2019 Work-plan									
WORKPLAN (Due: March 1 of each year)					Annual Report Submissions (Due: June 1 of each year)				
HSJCC Activities (Name and Brief Description) What is done to meet program objectives	Anticipated Outputs What is produced or delivered resulting from activities	Anticipated Outcomes What are the regional or community effects / changes that occur as a result?	MH&A Pillar(s) this activity contributes to (see page 1)	Timeline Start and End Date	Anticipated Budget	Actual Outputs (to be completed for annual reports)	Actual Outcomes (to be completed for annual reports)	Actual Budget	
Ontarians. Partners: CAMH, MOHLTC, MCSCS, MAG, Ministry of Senior's Affairs, TBD.	System and You: Navigating the Criminal Justice System for Elderly Persons, their Families, and Caregivers Future work will be determined based on project identification by the P-HSJCC membership								